
Medicine Bow Landscape Vegetation Analysis (LaVA) 
Meeting Minutes 

Cooperating Agency  
February 20, 2019; 1000 – 1500 

Call-in Number: 1-888-844-9904; Passcode: 6838442 
 
In Attendance: 

Melissa Martin - USFS Leanne Correll - SERCD Travis Pardue - WSFD 

Josh Peck - USFS Melissa Mokry - WSFD Justin Williams - WDA 

Tim Douville - USFS Brooke Owens - USFS Mark Westfahl - USFS 

Frank Romero - USFS Steve Loose - USFS Mark Conrad - WGFD 

Russ Bacon - USFS Katie Cheesbrough - WGFD Jason Armbruster - USFS 

Casey Cheesbrough - USFS Martin Curry - LRCD Casey Campbell - USFS 

 

ACTION ITEMS: 

 Repackaging MPA – 

o Clarify “Commercial Activity” in Glossary 

o Adjust colors on Wildlife map and add an asterisk to WSA in legend. 

o Replace “morality” with “mortality”. 

o Stacked AU maps – Explore ways to make less busy. 

 FEIS Chapter 3 –  

o Hydrology – Bring forward explanation of acreage numbers from RTC to Chapter 3. 

Where did Table 18 come from? 

o February 27 – Deadline to provide comments on Resources section, as well as Response 

to Comments, and Chapters 1 and 2.  

 Next Meeting –  

o No March Meeting – March 20 Deadline for project ideas from internal and 

cooperators.  

o April 17 Meeting – Moving from planning to implementation 

AGENDA: 

1) Forest Supervisor Time 

OVERVIEW 

Appreciate the feedback from the cooperators. It has helped get us to where we are now, nearing the 
finish line. The shutdown allowed leadership to stop and look at the project, and the repackaging is 
the product of that. Timeline may be different, but the product will be better. 

 

2) Repackaging of Modified Proposed Action 

OVERVIEW 

The original TOA categories from the DEIS (2) have been further expanded from 3 emphasis areas 
(discussed in previous cooperating agency meetings) to six emphasis areas. New maps have been 



created and added to the Modified Proposed Action section, with improved narratives and tables, 
with the purpose of increasing understanding of the intent of the project. The new maps and 
narratives, as well as the updated accounting units sections were presented to meeting participants 
Cooperating agencies were in agreement that the repackaging strengthens the project.  

 

3) Substantive Changes to FEIS Chapter 3 

OVERVIEW 

Analysis assumptions have been updated to reflect the most recent fire and fuels specialist report. 
Several resource sections were bolstered, based on comments from the December 19th Cooperator’s 
meeting.  Chapter 3 now includes additional information from the specialists’ reports, in response to 
cooperator concerns. Specifically, specialists were asked to review analyses of the No Action 
Alternative, cumulative effects, direct and indirect effects, site-specificity, and project benefits. Reports 
will be available on the project website for public review, as with the DEIS.  

 

4) Response to Comments 

OVERVIEW 

The Response to Comments document is finished, with the exception of a final review.  Specialists 
have been diligent in providing comprehensive responses, in anticipation of objections.  Numerous 
comments provided by the RTC Small Group were incorporated into individual as well as group 
responses.  Cooperating agencies have until Feb 27 to provide feedback on Response to Comments, 
as well as Chapters 1 and 2, and the resources section of Chapter 3.  

 

5) Project Timeline 

OVERVIEW 

 The NOA Package was resubmitted to our Regional Office on February 4; we received 
approval to e-file when we are ready on February 22.  

 We are shooting for a Camera Ready Document by March 15th.  

 In which case, the Federal Register Notice and Objection Period would start on March 22 and 
the Objection period would end around April 22.  

 

6) Wrap Up 

OVERVIEW 

With the FEIS nearly finished, the next meetings will be focused on implementation. March 20th 
meeting will be deferred in lieu of a deadline for project ideas via email. Our next face-to-face 
meeting will be on April 17 to begin identifying focus areas and potential projects. 

 

Meeting Adjourned 


